

COUNTY TIMELINES FOR IMPLEMENTATION OF NEW VOTING SYSTEMS FOR 2019 GENERAL ELECTION

August 2018 – Winter 2018/2019

- Review and compare voting system options
 - Hold public demo of voting system options
 - Seek feedback from stakeholders
 - Talk to DOS and other counties about banding together with other counties to increase leverage in negotiations
- Review county equipment and storage needs
- Explore funding, leasing, and financing options
- By Winter 2018/2019, DOS expects to have 3 – 5 voting systems certified

Spring 2019

- Choose Vendor and Voting System
 - Negotiate and finalize contract – band together with other counties to increase leverage in negotiations
 - Schedule delivery by June/July 2019
 - Build into contract \$1000/day reduction in county cost for each day delivery is delayed by vendor
- Plan pollworker training and voter education campaigns on new equipment
- Submit funding requests through DOS grant process as applicable

Summer 2019

- New systems should be delivered by June or July 2019
 - Acceptance testing should be conducted on new systems by August 1st
 - Initial training of county election personnel should be conducted by August 1st
 - Finalize ballots and send for printing

Fall 2019

- Logic and Accuracy testing of systems
- Programming of equipment
- Submit funding requests through DOS grant process as applicable